



Resource Ordering and Status System Update 2/18/2015

Annette Box, Presenter



Update Current ROSS

Current ROSS O&M

- ▶ Phacil Took over O&M from Lockheed Martin Mar 2014
- ▶ Proactive Approach
- ▶ Modification 5 – Signed September 2014
 - ▶ Stability
 - ▶ Some Pain Points Addressed
 - ▶ Delayed due to Development Environment Availability
 - ▶ Release 10 March 2015
 - ▶ Release Early June 2015



Update Current ROSS


Current ROSS O&M

- ▶ Beth Spencer
COR/Project Manager for
O&M effective 4 October
2014
- ▶ Issues with AAR process
– working with only three
government SMEs for the
last month




Update Future Resource System

- Requirements Contract -- Competitive Process
 - Phacil Selected
September 2014
 - Official Schedule Start Nov 1, 2014
 - Tina Vorbeck COR
 - Annette Box Project Manager



ROSS Requirements Development Timeline



Task 01: QCP

Task 02: Security Spreadsheet

Task 03: CPMP

Task 04: Vision Charter

Task 05: ROSS Business
Process Model

Task 06: ROSS Story
Boards (Personas)

Task 07: ROSS Solutions

Requirements

System Requirement

Specs (SRS)

Task 08: BPM for Reference

Data Management (RDM)

Task 09: RDM Story Boards

Task 10: RDM SRS

Task 11: Recommended
Product Name

Task 12: GAP Analysis

Task 13: Logical Data
Model (LDM)

Task 14: Report Mock-ups

Approach

- ▶ **Requirements:**
 - ▶ Interviews
 - ▶ Questionnaires
 - ▶ Voluntary
 - ▶ Your chance to voice
 - ▶ Can skip questions - lessen time to answer
- ▶ Review of ROSS 3.0 Requirements
- ▶ Review of CCB Suggestions

Contacts

Program Manager
Rebecca Wainwright
rwainwright@phacil.com
720-369-1547 (cell)

Sr. Business Analyst
Katherine Dean
kdean@phacil.com
720-358-4754

Government Project Manager
Requirements
Annette Box
avbox@fs.fed.us
208-830-1122 (cell)

Government COR
Tina Vorbeck
trvorbeck@fs.fed.us
208-387-5649