

## Great Basin Incident Commander Conference Call Agenda 2016



**Date:** Saturday, July 30, 2016

**Note taker:** Gina Bald

**GB MAC/GACC Coordinator:**

Agenda/Incident Commander Discussion Points: **Summarize the following in 4 min or less:**

- Fire Size / % contained / # of people / Cost to date
- Significant changes since the last 209
- BRIEF fire synopsis /Critical Incident Information (use Directional vs DIVS's)
- Political Issues / Community Meetings
- Closures / Evacuations / Public Safety Issues
- Major Safety Concerns / Injuries / Accidents
- Critical Resource Needs
- Resources Available to Reassign/Share/Demob

**Predictive Services:**

Weather update:  
Gina McGuire

Thunderstorms in Central and Eastern NV and moving into S. ID, SE ID, WY, and UT. No lightning in Western NV, Virginia Mtn Complex, Rock, and Pioneer. Wind expected today with drier lightning. Sunday: cold front in ID and northern NV. Lightning confined to UT and S. NV.

**GBCC Update:**  
Gina Dingman

- Planning Level 4
- 22 new fires for 4200 acres
- Resources mobed out of Mob Center and being reassigned as fast as available.
- Moved resources out of Staging areas.
- Critical shortage of T1 and T2 Helicopters. T3 – CWN only, searching for modules.
- Smokejumpers – 3 loads available. Ely jumped out.
- 1 VLAT
- 2 CL-415 scoopers, 5 Air Tankers, 1 LP, 1 ASM
- 22 SEATs / 2 on days off

**1**  
**Virginia Mts Complex**  
**IC: Tim Roide**

15000 + / 10 – 20% /350 / .5M  
Fast mob, late in-brief.

- Complex is comprised of the Sage, Tule, 7 Lakes, and Anderson fires.
- 7 Lakes: 3000 acres. Finish lining today.
- Sage: Very active. 10-20% contained. 3000-4000 acres.
- Tule: No access. Not staffed until today. 5000-8000 acres. Very active. Significant run over hill. Structure protection.
- Anderson: New start – IA. 1000 acre. 0% contained.
- No political issues. Evacuations lifted. No injuries.
- Critical Resource Needs: 1 AA platform (have person); 3-4 T1 crews (limited vehicle access).

	<ul style="list-style-type: none"> <li>• No surplus resources</li> <li>• Also reported for Rock: 3000 acres - lined</li> </ul>
<p><b>2</b>  <b>Fire: Pioneer</b>  <b>IC: Beth Lund</b>  <b>Tooter Burdick</b>  <b>Mark Rose</b></p>	<p>18933 / 27% / 1121 / 9.6M</p> <ul style="list-style-type: none"> <li>• Western Side: T2 Team took care of this. Looking good. Water barring Elk Creek.</li> <li>• North: Turn black today. Hole in the wall drainage holding on top. A lot of aerial support.</li> <li>• Eastern side: Big box. Head of Rock Creek. Using heavy equipment to cut down towards Lowman. Prepping top of Banner Ridge and Banner Creek. Old burn scars.</li> <li>• Southeast: Moved into ranch. Hwy 21 corridor held. Using heavy equipment to keep from crossing Hwy 21.</li> <li>• Critical resource: T1 crews, Fellers, Bunchers</li> <li>• Klempner (sp?) Ranch – closures</li> <li>• Lowman community concerned about Rock Creek situation. Working on reverse 911.</li> <li>• Public meeting tonight in Crouch. Good relationships with public.</li> <li>• Injuries: 1. Burn from fuel geyser. Smooth medivac. Lifeflight evaluated. Treated and released from hospital. 2. Heat related injury Camp Crew member. Treated and released.</li> <li>• Resources available for release: None</li> </ul>
<p><b>3</b>  <b>Fire: Cliff Creek</b>  <b>IC: Tony DeMasters</b>  <b>IC2-T Evans Kuo</b></p>	<p>27878/ 47% / 695 / 9.2M</p> <ul style="list-style-type: none"> <li>• <b>West:</b> Granite Creek burnout successfully completed. Back haul. Spike camp in place.</li> <li>• <b>South:</b> Tie up East flank. Full containment in 1 -2 days.</li> <li>• <b>North:</b> Unstaffed. Burning into Wilderness.</li> <li>• <b>East:</b> Critical holding point. Working with aerial ignition patterns. Spike camp in place.</li> <li>• Unified command working well</li> <li>• Starting to turn the corner. Setting up glidepath for 1-2 days.</li> <li>• Rehab in place Southern end and S, SW corner.</li> <li>• New decision in WFDSS</li> <li>• <b>Closures:</b> Forest closures still in effect, and evacuation order still in place for small community in Granite Creek on west side of the fire. Smoke monitoring by WY state officials in Bondurant and outlying communities for health hazards. Inversion still pretty thick some mornings.</li> <li>• <b>Injury/Accident: None</b></li> <li>• <b>Critical Resource Needs:</b> None at this time. Orders in for Crews and Engines.</li> <li>• <b>Resources to reassign:</b> None</li> </ul>

	<ul style="list-style-type: none"> <li>Monday Community meeting in Bonderant</li> </ul>
<b>4</b> <b>Fire: Line</b> <b>IC: Ahivers</b> <b>Report by Josh Fulton</b>	4500 acres / No other info Good progress. Good air support.
<b>5</b> <b>Fire: Comet</b> <b>IC: McPhetridge</b>	No Report
<b>6</b> <b>Fire: Notch Butte 2</b> <b>IC: Jake Williams</b>	600 / 90% / 49 / 110,000 Contained this afternoon
<b>7</b> <b>Fire: Lower Ebbs</b> <b>IC: Jarad Teeples</b> <b>report out by Derrek Hartman</b>	5634 / 45% / 299 / 2.3M <ul style="list-style-type: none"> <li>Transition with home unit on Monday</li> <li>No critical needs.</li> <li>No injures /accidents</li> </ul>
<b>8</b> <b>Fire: Box Canyon</b> <b>IC: Knudson</b> <b>Report by Brook Chadwick</b>	800 / 0% / 56 / 40,000 <ul style="list-style-type: none"> <li>Steep, inaccessible, rocky terrain. Beetle kill.</li> <li>Full of spot fires</li> <li>Good run to SE to Smith and Morehouse drainage.</li> <li>Fire Module deployed today</li> <li>Helos to keep in basin</li> <li>LTAN assigned. 2000 acres max growth</li> <li>Improving rec sites</li> <li>No meetings planned</li> <li>Campground closed</li> <li>Safety concerns: 19 civilians were camped out 1-1/2 miles from fire edge. Used helos to evacuate.</li> <li>No critical needs</li> <li>Resources to assign: None</li> </ul>
<b>MAC / GBCC</b> <b>Coordinator</b> <b>Derrek Hartman</b>	Getting set up today.
<b>Date/Time of Next Call:</b>	7/31 @ 0730 MT