

RMCG Master Action Log
Updated 3/18/2013

DATE	ACTION ITEMS	PERSON ASSIGNED	DUE DATE	FOLLOW-UP	COMMENTS	DATE COMPLETED
1/19/12	Coordinate with RMACC Intel Coord. On wording to be added to Geo Tech Committee's plan regarding decision support functions	Fletcher	As soon as possible			
10/24/2012	Review & revise RMA Succession Plan	Ott (with input from all)	Winter Meeting	Documents in process re-sent for comments/input	Ongoing	
1/25/2013	Issue Paper for NWCG re: IMT shortage positions & succession	Hohn (w/Sharon Allen-Brick)		In progress 3/1/13		
1/25/2013	Follow-up on S-341 course offering in RMA	Foster/Training Committee		In progress 3/7/13		
1/25/2013	Follow-up on GIS Cooperation with State & County EOCs	Graham/GeoTech Committee		In progress 3/7/13		
1/25/2013	Issue Paper on Data Flow for RMCG Spring Meeting (In-briefing for IMTs/SOGs)	Bowne/GeoTech Committee w/ InfoEd & Operations Committees		In progress 3/7/13		
1/25/2013	Write-up for Business Committee on Mob Center/bus contract issue	Fletcher		Ongoing		
1/25/2013	Review zone LMAC plans	All Dispatch Liaisons		In progress/ Ongoing		
1/25/2013	Coordinate AOP payments for local units (vice Beverly role)	Fletcher w/ Gill Fay		In progress 3/7/13		

RMCG Master Action Log
Updated 3/18/2013

DATE	ACTION ITEMS	PERSON ASSIGNED	DUE DATE	FOLLOW-UP	COMMENTS	DATE COMPLETED
1/25/2013	Find sponsor for 1 funded FTE at RMACC (Crews)	All agency reps		In progress 3/7/13		